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Certified Test Facilities /.j"‘"““

COSPAS

 There are four accepted beacon test facilities
certified for T.001 beacons as shown on the
Cospas-Sarsat website:

— Cospas-Sarsat Beacon Certification Facility, Fort
Huachuca, AZ, USA

— Test Center MAYAK BINCOS , Moscow, Russia
— Testing center "Omega*“, Sevastopol, Ukraine

— TUV SUD Product Service, Fareham, Hampshire,
UK
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Certified Test Facilities for SGBs /.j"‘"““

COSPAS

e Document C/S T.018, SGB Specification
requires some further work to complete this
document prior to JC-30

e Document C/S T.021, SGB Type Approval
Standard, is in an early state of development

e Document C/S T.008 will need to be updated
to include T.018 beacons (or a new document
created)
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Timeline for Certified Test P
Facilities for SGBs cosraS™ J

 The baseline schedule for the SGB Beacon
Implementation Plan has experienced some
delays.

* Urgency for deployment of SGBs has not been
a critical priority for the program
(relative to MEOSAR)

e The ICAO introduction of the GADSS has
increased the pressure on SGBs and the need
date for ELT-DT products in particular
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BIP Timeline Agreed at CSC-55/2015 - Tt

COSPAS

MEOQSAR IOC - Note #1
EWG-2/2010 EWG-1/2011

EWG-1/2012

SGB/[SGL] I0C MEQSAR FOC 5GB/[5GL] FOC
01 Jan ‘16 01 5ep 17 01 Jan"18 01 Sep 18
EWG-1/2013 TG-1/2014 TG-1/2015

OL Jul '10 01 Feb 11 01 Feb 12 01 Feb 13 0L Feb '14 7Feb 15

1st Half . | l‘t Half | At Half | .§t Half | 1A Half | 1 ’Half ‘lsl Half | 1st Half 1st Half . 1st Half
Start o B M h Finish

01 Jan"10 < > 01Jan"20
01 Jan 10 - 01 Sep "11 -
Final Technical Evaluatign and Refined

Systems Trade-offs

Test Facili
01 Jun '12 - 01 Jun ‘14

[ies Prep. For TA Tests

01 Sep '19- 01 Sep '17

Hards (T.021 and T.X08)

TAof T.O18
01 Feb '§3 - 31 Aug '16 01 Dec 16 - 01 Sep "1E
2nd Generation Beacon Definition and Development

01 Jan "10 - 01 Jul 13

Approved SGB on the Market
01 Sep "18 - 01 Jan 20
SGE/[SGL] POC

01 Jul 13 - 01 Sep 15

SGB/[SGL] P&E

Commissioning of [SGL] - Mote #3

01 Sep '17 - 01 Jan ‘20

[SGL] Buildup/Modifications - Note #4
01 Jun '14 - 01 Jan 20

. * oI * *
I I | I | |
Jc-25 Jc-26 Jc-27 Jc-28 Jc-29 Jc-30 Jc-31 Jc-32
10Jun1l 12 Jun'12 11 hun]Y 10 Jun"14 305ep’15 10 Jun"16 12 Jun"17 12 Jun 18
CSC- 47 C5C- 49 CSC-51 CsC-53 CsC- 5. Csc-57 C5C- 59 CSC- 61
01 Sep '11 01 Sep 12 01 5ep 13 01 Sep 14 10 Dec’15 01 Sep 16 01 5ep’17 01 5ep 18



Certified Test Facilities /S AT

COSPAS

 The path for certification of test facilities for T.018
beacons is being developed

 The timeline required for these facilities is under
discussion and we anticipate having a more complete
picture of the program needs by JC-30

 Some test facility preparations could begin once
T.018 is released, and continue until after the T.021
document is released.

* Type approval of SGBs cannot be granted until a
sufficient ground segment exists to provide global
coverage
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For More Information... /S AT

COSPAS

International Cospas-Sarsat Programme
1250 René-Lévesque Blvd. West, Suite 4215
Montréal, Québec H3B 4W8 Canada

Phone: +1 514 500 7999
Fax: +1 514 500 7996

Email: mail@cospas-sarsat.int

Type Approval Submissions: tasubmissions@cospas-sarsat.int

Visit Our Website! www.cospas-sarsat.int
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